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March 6, 2006

Mr. Dion Novak

Superfund Division

USEPA Region 5

77 West Jackson Boulevard (Mail Code: SR-6J)
Chicago, IL 60604

Re: Monthly Progress Repoﬁ — February 2006
Eagle Zinc Site, Hillsboro, Illin(_)is

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001 Administrative Order
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes
activities conducted during February 2006.
I Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
s Submitted the revised Addendum to Remedial Investigation Report to the Agencies on
February 17, 2006.
n  Continued preparation of the revised Feasibility Study Report.
II. Difficulties Encountered During Reporting Monfh
No difficulties were encountered during the reporting month.
III.  Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV. Sampling and Testing Results
No final sampling or testing results were received during the reporting period. -
V. Project Schedule
The current Project Schedule, including actual dates for completed tasks, is attached to this letter.
As approved by the USEPA in an electronic mail transmission received on January 26, 2006, the
revised Feasibility Study Report will be submitted on or before March 20, 2006.
VI. Activities Planned for Next Reporting Month

The following activities are planned for March 2006:

s Complete and submit the revised Feasibility Study Report.
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March 6, 2006

If you have any questions concerning this progress report, please do not hesitate to contact me.

Sincerely,

ENVIRON International Corporation

g:’ 1 :; W
F. Ross Jones, P.G.
Manager

FRI:rms

Attachment

cc:

Thomas Krueger, Esq. — USEPA Region 5

Mr. Rick Lanham — IEPA, Bureau of Land

Ms. Lisa Cundiff - CH2M HILL

John Ix, Esq. — Dechert

Mr. Paul Harper — Eagle-Picher

Mr. Gordon Kuntz - Sherwin-Williams Company

Mr. Timothy Barber — ENVIRON International Corporation
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EAGLE ZINC -R/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
||13 I _— Task Name |Mons1t321l;1m1 I Mo!:fnai.rs;'ms; [ 1?;?::;5 oc:'!Nw'{oec'!dan-!Feb'!mhr'!Am'!M'!Jun':fJu:'n!Auq':ISep'!oa'!Nov':foec'!aan'iFeb'II\mr"lApr'!M'!Jun'!Jul'oFAggj:&e'!om‘?Nm'!nec'lda;}r;e-?;xr'{m'_}May'!Jun'jJul-o!M-!Sep-!oct-!Nw-?Dec-lJan-!Feb.tm,.“pr.FMM‘_MQ.FSEP.IM.FNW.!DQC.!JRL!Feb.!Mr.‘Am.!mv.!_,un.
2 | Preliminary Site Evaluation Report ) Mon 12/3101 | Thu3/28/02 | 88days | . PreliminarySiteEvaluationReport .« . . . & T T T mpn e e s s e e s sk FEEE ----- e ----- e
3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 = 45 days
4 " PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 N A A S A T T B e T T e A - T O A A A A R T R e e i e e e e i b T S Sl b et T R et ----------
5 |  Agency Commentson PSE Report ) i Thu3/7/02 = Thu37/02 = Odays
6 FinalPSEReborl Fri 3/8/02 1 Thu3!23/02 I 21days "””’---***---- ------------------------------------------------------------------------------------ ; __________
7 RI/FS Workplan Mon 12/31/01 Thu7M1/02 193 days F:!IIFSorkp;an
8 Draft RUFS Workplan ' i Mon 12/31/01  Mon4/1/02 = 92days | . . B D - T S A A AR A S - e A B R Rl e e b i B T S i B """""""""""""""""""""" R R s e A S '''''''''
9 RUFS Workplan Review Meeting ' ] . Tue4/2/02  Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RUFS Work Plan ) Fri 4/19/02 ' Fri 5/3/02 T (I S N T T - D T e S SR G S A A i S i S R S e e et S B S L L e S R e ..........
1 Final RI/FS Workplan ' Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RIFS Workplan Thu6/27/02 | Thu 7/11/02 15 days [ o i R i T S A S i S S T S S A T - S e S R SRS SRR P R vt v St - B S At R it St et Ets SR S s ----- iy
13 |  Phase 1 Source Characterization Technical Memorandum Fri712/02 = Mon3/3/03  235days
14 Draft Phase 1 Source Characterization Technical Memorandum | Fi7M2/02  Wed10/9/02 90 days """"""""""""""""""""""""""""""""""""""""""""""""
15 Phase 1Technical Memorandum Review Meeting ' | Wed 10/16/02  Tue 10/29/02 14 days
. T o . S ny | ST N PN N NS N N N 0N N N * 5 DL NN N0 ONU VT G T O U U TS WA SN S SO N S TS O T D T (N 0 Y S U S
17 " Final Phase 1 Source Characterization TM ' Tue 11/12/02 | Mon 1272002 = 21 days
18 | “Agency Approval of Final Phase 1 TM | Tue 12/3/02 Mon 3/3/03 B days | L T T T T Ty s E e A A """""""""""""""""""""""
19 |  Phase 2 Migration Pathway Technical Memorandum ' | Tue3/4/03  Tue2/17/04 351 days Pha:sezﬁigfat%on Pa;tmay:Tech;ka! Eeonocandu:
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 . Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 | Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM | Wed 11/5/03 | Tue 11/18/03 14 days
24 | ~ Agency Approval of Final Phase 2 TM . Fri 11/28/03 = Tue 2/17/04 82 days
25 Risk Assessment Report Wed 2/18/04  Tue9/21/04 217 days
26 Draft Risk Assessment Report = M Wed 2/18/04 Wed 3/17/04 29 days
27 Risk Assessment Report Review Meeting  Wed 6/2/04 Wed 6204  Odays
28 Agency Comments on Draft Risk Assessment Report ' Thu 3/18/04 Mon 5/3/04 47 days
29 | Final Risk Assessment Report e ' Tue5/4/04 = Thu8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
31 Remedial Investigation Report Wed 9/22/04  Thu 2:1'0;05. 142 days
32 ~ Draft Remedial Investigation Report ) ) ' Wed 9/22/04  Fri 11/5/04 45days | T T T
33 |  Remedial Investigation Report Review Meeting Sat 11/6/04  Thu 11/18/04 13 days
34 'Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04  30days | . . 0TI TTTTIIImImmImmmmmm A
35 Final Remedial Investigation Report Thu 12/16/04 ~ Thu 2/10/05 57 days
36 AgencyA-ppm\ialof-FinalRérhediallnvestigaﬁonReporl Thu 2/10/05 Thu 2/10/05 'Odays A Mt e St St I i DEA' it AR St Th S A T R B R S e e e e e e e B G e e e
! : : : NOTES ‘ . ‘ | ; : . :
37 Feasibility Study Report T Fri2ii1/05  Mon4/3/06 | 417 days ... 1. Amonthly progress report will be submitted at the end of
' : ; : each calendar month. )

38 Draft Feasibility Study Report ' Fri2/11/05  Mon4/11/05  60days | | """ """ """ ﬁraﬁﬁméﬁ;; t'jiaysforAQencyto provide comments on

L ] , ‘ ‘ 3. Assumes 14 days for Agency to review and approve final
39 Feasibility Study Report Review Meeting Wed 4/20/05 Tue 5/3/05 14 days deliverables.
40 i Agency Comments on Draft Feasibility Study Wed 5/4/05 Fri 12/23/05 24days | . T
a1 Final Feasibility Study Report ' | Sat12/24/05 Mon3/20/06 = 87 days
42 Agency Approval of Final Feasibility Study Report ) Tuealitios, | NowW/SOB [ ThOME | -4 L T T T T T T T T T T T T T T R T T ey T T TR
g;l:ﬂm?gé&zwc Schedule_rev30 030606.mpp Task Split ... progress I Milestone ’ Summary External Milestone ’ Deadline J\}
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